

Restaurant SaaS AI Agent Handoff Report

Date: 2026-02-28

Repo: <https://github.com/RaheemNadeem/restaurant-saas-platform>

Branch in active work: `feat/23-goofy-visual-style`

Executive Summary

This handoff is the single-source context for any incoming AI agent.

- GitHub repo is synced.
- No open PRs pending merge at time of report
- Sprint 1 foundations are largely documented and partially implemented.
- Sprint 2 and Sprint 3 are now formally defined in docs.
- Sprint 4 issue has been created for production hardening and release readiness.

1) Repo + PR Status

Git status at last check

- `git pull --ff-only`: already up to date
- Open PRs: none

Recent branch intelligence

- `main`: latest known includes
 - UI goofy visual style updates
 - mobile responsive baseline
 - login preview page
 - GitHub Pages preview pipeline
- `feat/23-goofy-visual-style`: includes additional planning/architecture work:
 - backend tenant isolation baseline/demo shell
 - OpenAPI draft for tenant-aware menu endpoints
 - sprint planning/status docs
 - Sprint 2 and Sprint 3 plan docs
- observed remote branch:
 - `origin/codex/demo-mode-checkout-updates`

2) Current Implemented Screens (Code-Verified)

Frontend routes currently implemented in Angular:

1. `/auth`
2. `/onboarding`
3. `/dashboard`
4. `/menu`

Default route redirects to `/auth`.

Docs may reference broader module shells (storefront/checkout/staff board), but code-verified implemented route pages are the 4 above.

3) Architecture Snapshot

Stack

- Frontend: Angular
- Backend: .NET 8 Web API
- Database: PostgreSQL
- Realtime: SignalR
- Payments: Stripe Connect

Monorepo layout

- `frontend/`: Angular app + UI shell
- `backend/`: API modules + integration tests
- `infra/`: postgres baseline SQL and infra assets
- `docs/`: PRDs, API contracts, standards, workflow, status

Tenant isolation model

- Tenant context via `X-Tenant-Id`
- Tenant-scoped menu API contracts drafted
- RLS baseline SQL: `infra/postgres/001_tenant_rls_baseline.sql`
- Integration test scaffolding exists for isolation behavior

API contract baseline

OpenAPI draft at `docs/api/openapi-v1.yaml` includes

- `GET /health`
- `GET /api/menu/items`
- `POST /api/menu/items`
- `PUT /api/menu/items/{id}`

All tenant-scoped endpoints require `X-Tenant-Id`.

4) PRDs and Planning Docs Defined

Under `docs/prds`:

- `PRD-001-merchant-onboarding-and-storefront-mvp.md`
- `SPRINT-1-PLAN.md`
- `SPRINT-1-DEMO.md`
- `SPRINT-DAILY-2026-02-22.md`
- `SPRINT-2-PLAN.md`
- `SPRINT-3-PLAN.md`

5) Sprint-by-Sprint Context (1 of 4)

Sprint 1 of 4 Foundation + Shell + Contracts

Intent

Establish production-grade project baseline and architecture boundaries.

Delivered / In Place

- Angular shell and core page routes (`auth/onboarding/dashboard/menu`)
- Responsive standards documentation
- API draft for tenant-aware menu endpoints
- Delivery workflow, status cadence, and demo script docs
- Tenant isolation baseline work started in backend docs/commits

Carryover / Open concerns

- Ensure DB-backed enforcement is complete (not just in-memory behavior)
- Close out RLS and schema issues comprehensively

Sprint 2 of 4 DB-backed Tenant-Safe Merchant Core

Document

- `docs/prds/SPRINT-2-PLAN.md`

Objective

Move from skeleton to reliable backend-integrated merchant core.

Scope

- PostgreSQL + EF Core menu persistence
- RLS application + tenant isolation hardening
- Angular `/menu` fully wired to backend CRUD
- Contract/doc consistency updates

Primary linked issues

- #2, #3, #9, #10

Success criteria

- No tenant leakage in integration tests
- Menu flow works end-to-end with DB persistence

Sprint 3 of 4 Checkout + Payments + Order Lifecycle

Document

- `docs/prds/SPRINT-3-PLAN.md`

Objective

Deliver paid-order path and operational order state control.

Scope

- Public storefront -> cart -> checkout flow

- Stripe Connect + PaymentIntent (sandbox)
- Order state machine + transition guards
- SignalR staff-board updates
- Idempotency/retry consistency handling

Primary linked issues

- #4, #5

Success criteria

- Sandbox paid order end-to-end
- No duplicates under callback retry simulation
- Valid transitions enforced server-side

Sprint 4 ▯ Production Hardening + Analytics + Launch Readiness

Planning source

- GitHub issue #27 (created)

Objective

Prepare for launch-quality reliability, security, and operational visibility.

Scope

- UX polish + responsive/accessibility QA
- performance and reliability pass
- security hardening re-validation
- analytics baseline and KPI definitions
- release playbook/runbook/rollback readiness

Success criteria

- No P0/P1 launch blockers
- Core journey regression stable
- deployment + rollback dry-run completed

6) GitHub Sprint Tracking (New)

New sprint umbrella issues created:

- #25 ▯ Sprint 2: DB-backed tenant-safe merchant core
- #26 ▯ Sprint 3: Storefront checkout + Stripe + order lifecycle
- #27 ▯ Sprint 4: Production hardening + analytics + launch readiness

Previously existing core implementation issues still relevant

- #2, #3, #4, #5, #9, #10, #15

7) Where the Project Is Right Now

Current maturity level:

- ** Architecture + planning: ** strong
- ** UI shell: ** present and navigable for core internal routes
- ** API contract ** drafted for menu module
- ** DB tenant hardening: ** in progress / must be finalized in Sprint 2
- ** checkout/payments/realtime: ** planned for Sprint 3
- ** production readiness: ** planned for Sprint 4

Practical status summary:

- Project is beyond ideation and into structured build mode.
- The next highest-value execution step is closing Sprint 2 backend+integration hardening.

8) AI Agent Quick Start Checklist

For any incoming AI agent

1. Pull latest and inspect active branch.
2. Read in this exact order:

- `README.md`
- `docs/prds/PRD-001-merchant-onboarding-and-storefront-mvp.md`
- `docs/prds/SPRINT-1-PLAN.md`
- `docs/prds/SPRINT-2-PLAN.md`
- `docs/prds/SPRINT-3-PLAN.md`
- `docs/api/openapi-v1.yaml`
- `docs/RESPONSIVE\_STANDARDS.md`

- 3. Check GitHub issues #25, #26, #27 + dependency issues.
- 4. Execute smallest vertical slice with tests before expansion.
- 5. Keep API contracts, implementation, and docs synchronized.

9) Recommended Immediate Next Actions

- 1. Start Sprint 2 execution branch from latest intended base.
- 2. Close #9 and #10 first (schema + RLS certainty).
- 3. Wire "/menu" page to DB-backed API and prove tenant isolation with tests.
- 4. Keep checkout/payment scope frozen until Sprint 2 DoD is fully green.

This report now explicitly captures Sprint 1, Sprint 2, Sprint 3, and Sprint 4 context and serves as the canonical handoff document for future AI agents.